SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:15PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 251 Const Calendar Day: 836 Date: 23-Dec-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 58
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

INSTALLING THE FIRST PWS .

The ABF crew's activities are as follows:

+Sliding the PWS inside the saddles was done with the help of both the Floating arms and the Hydraulic
jacking systems provided at the frames of the saddles.

*The ABF crews formed the first PWS in the jacking saddle position and put it in place inside the saddle
slot with the correct position of all the PWS wire, the red and blue wires in the correct position.

*The ABF crews stared to put in place the PWS inside the slot of the North and South deviation saddles, in
two different groups of crews.

*For the North deviation saddle all the wires of the PWS put in the correct position inside the saddle slot
starting from the South up to the North, except the last five feet. The crews left the correction since it was
the end of working day.

*For the South deviation saddle the wires of the PWS put in place inside the saddle slot starting from the
North. Wire crossing of the red wire exists up to about four feet and after that all the wires are in the
correct position. The work is not complete yet, the last five feet remained to be done.

*Successive pictures are taken from the wires position for both Deviation saddles. However, PMIV might
not show them on order.

Note: ABF Engineers, Mr. K. Baltezer, Mr. K. Smith and Mr. L. Gatsos and the ABF General
Superintendent Mr. Jerry Kent were present.

ABF Crews involved:
-Jerry Kubala
-Rigoverto Garcia
-Mike portillo
-Mike Draper
-Tony Miranda
-Ryan Nash
-James Wilkerson
Joseph Stone
-Jonathan Canites
-Luis Plancarte
-Lance Carlson
-Kevin Karber
-Ryan Evanchick
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 251 Date: 23-Dec-2011 Friday
-Gener Pratt
-Aaron Kent
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Iltem: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Iltem: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment

R e
— -.1-lll_‘ D

ezl
w ddrRptbyBiditem

Page 2 of 6




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 251 Date: 23-Dec-2011 Friday

el
w ddrRptbyBiditem Page 3 of 6



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 251  Date: 23-Dec-2011  Friday

"V\'!]'.'l
h} ddrRptbyBidltem Page 4 of 6



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 251  Date: 23-Dec-2011  Friday

"V\'!]'.'l
ﬁ; ddrRptbyBiditem Page 5 of 6



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 251  Date: 23-Dec-2011  Friday

[ ]
h’ ddrRptbyBidltem Page 6 of 6



